



Kevin J. Murphy
City Manager
Michael McGovern
Assistant City Manager

Lowell High School Project

School Building Committee

Tuesday June 20, 2017 at 10:00 AM

City Council Chamber

1. Presentation of PSR 5 Options
 - Pros/Cons of Options
 - Cost Update
2. Community Outreach
 - Additional Community Meetings in Next Week
3. Vote on Recommended Preferred Option
4. Next Steps